
CORTE MADERA CREEK  
CONSTRUCTION, GENERAL  

 
PROJECT LOCATION AND DESCRIPTION:  Corte Madera Creek and its tributaries 
drain an area of 28 square miles in Marin County, California, and discharge into the west 
side of San Francisco Bay at a point about 9 miles north of the Golden Gate bridge.  The 
flood control project has been built in separate units.  
 
TOTAL FUNDING: 
TOTAL COST:      $ 37,100,000 
FEDERAL COST:     $ 21,900,000 
NON-FEDERAL COST:     $ 15,200,000 

 
TOTAL FEDERAL COST THROUGH FY04: $  12,996,000 
FISCAL YEAR 05 BUDGET:   $                  0 
COST TO COMPLETE:    $    8,898,000  
 
FY 04 AND 05 ACCOMPLISHMENTS:  Initiate Phase 2 of the General Re-Evaluation 
Report in FY 04.  
 
ISSUES AND OTHER INFORMATION:  The Project Study Plan, approved on February 
17, 1999, initiated the General Reevaluation Report (GRR) and Supplemental 
Environmental Impact Statement/Environmental Impact Report to develop a concept plan 
based on the 1996 Marin County Board of Supervisors’ Design Guidelines for a consensus 
plan. The 1966-authorized cost sharing and financing requirements apply as long as the 
originally authorized project remains the recommended project. Phase I of the GRR 
determined that project benefits exceed costs. The Design Advisory Committee, which 
includes representatives from Ross, Kentfield, Corte Madera, and Larkspur, incorporated 
the results of several design workshops, providing community input, and an Alternative 
Screening Conference held in September 1999, in order to identify the optimal plan for 
federal cost participation. A Draft Alternative Screening Conference Report was released 
in November 1999. Public review meetings in Ross, Kentfield, Corte Madera and Larkspur 
helped Marin County identify the Locally Preferred Plan, which included a bypass culvert 
to divert high flows around the historically significant Lagunitas Road Bridge. Corps 
studies in FY 02 showed the project would not significantly improve the already poor 
survivability of the historic Lagunitas Road Bridge, and the Town of Ross endorsed 
replacement of the bridge. The Town of Ross no longer endorses the bridge and bypass 
culvert. Exigent and clear endorsements from judicially mandated design review parties 
and adequate funding might allow completion of the GRR in FY 05. 
 
CONGRESSIONAL INTEREST:  6th District, Rep. Lynn Woolsey  
 
DISTRICT:  San Francisco 


